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INTRODUCTION 
The Capital Improvements Program included in this section presents an estimate 
of the total costs that will be required to construct the improvements 
recommended in Section 3 and the Airport Layout Plans and development 
phasing as discussed and presented in Section 6. 
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CAPITAL 
IMPROVEMENT PLAN 

The Capital Improvement Program consists of four terms of development: the 
Immediate Term, 1999-2000; the Short Term, 2001-2005; the Intermediate Term, 
2006-2010; and the  Long Term, 20tl-2020. The Immediate Term projects are 
those which are required to correct deficiencies for reasons of safety or when a 
feature was found to be not able to fulfill its design function at the present tevels 
of demand. The projects in the Short, Intermediate and Long Terms are 
presented in a time period as to when demand may justify development. These 
projects should be reviewed and moved forward as the need arises. 

Cost Estimates and 
Funding Sources 

Approximate costs in 1998 dollars for the proposed 
facility improvements are shown in the following four 
tables. The project costs shown are for planning 
purposes ortly. 

The total cost for each improvement is broken down 
into potential funding shares for eligible projects. 
The Arizona State (ADOT) share is 95% and the 
Local (City) share is 5% for the eligible items. Items 
that  would not be eligible for state funds are 
indicated with a state match of zero (0)dollars. 
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Section 7: Financial Plan 

CAPITAL IMPROVEMENT PROGRAM - 1999-2020 
Funding Sources: ADOT & Sponsor 

IMMEDIATE TERM 1999.2000 

1. Extend utility service (electrical 
and telephone) 

12. Architectural & Engineering plans 
and specs for hangars, paved 
taxilanes, fencing 

3. Build hangar 

4. Grade taxilanes 

5. Fence in terminal area 

6. Provide engineering services during 
construction 

7. Prepare engineering plans and 
survey for paving Runway 6-24, 
acquisition of land in free zone, 
marking Hwy. 80, taxiway shoulder 
work and marking, apron crack 
sealing and marking 

. Acquire runway Protection Zone 
land in fee 

9. Pave and mark Runway 6-24 
regrade runway shoulders 

10. 

11. 

Clear taxiway shoulders and apply 
herbicide 

Apply center line markings and 
hold line to existing taxiway 
pavement 

12. Apply crack sealing to existing 
apron pavement 

Estimated Cost and Funding Source 

Total 

$250,000 

$20,000 

$80,000 

$33,000 

$10,000 

$10,000 

$30,000 

$2,000 

$360,000 

$2,500 

$1,300 

$1,000 

State (95%) Sponsor 

$19,000 

$0 $250,000 

$o 

$31,350 

$9,500 

$9,500 

• $28,500 

$1,900 

$342,000 

$2,375 

$1,235 

$950 

$1,ooo 

$8o,ooo 

$1,650 

$500 

$500 

$1,500 

$i00 

$18,ooo 

$125 

$651 

$50 
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Section 7: Financial Plan 

Estimated Cost and Funding Source 
7 

13. Apply center line and tie down $900 $855 / $45 
markings and hold line to existing ] r 

apron pavement , , J 

14. Provide engineering services during $40,000 $38,000 $2,000 
construction 

TOTAL . IMMEDIATE TERM $840,700 $485,165 $355,535 

Note: Al l  costs are in 1998 dollars. 
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Section 7: Financial Plan 

C A P I T A L  I M P R O V E M E N T  P R O G R A M  - 1999-2020 
F u n d i n g  Sources:  A D O T  & Sponsor  

S H O R T  T E R M  2001.2005 

. 

. 

. 

. 

. 

i6. 

Prepare engineering construction 
plans and specifications for hangar 
and fuel site grading, and for paved 
access road and auto parking area 

Construct graded hangar 
development area for private 
hangar development, with paved 
access taxiways 

Provide engineering services during 
construction 

Construct new 24' wide paved 
access road and paved auto parking 
area for 7 cars 

Prepare engineering construction 
plans and specifications for 
installation of MIRL, M1TL, 
parking apron floodlighting, wind 
cone lighting, a new segmented 
circle, and installation of a new 
rotating beacon 

Install MIRE and MITL system 
with pilot-activated radio control 
(Runway 6 - 2 4  and existing 
taxiways) 

Estimated Cost and Funding Source 

Total State (95%) Sponsor 
I 

$10,000 $9,500 $500 

$22,000 

$1o,ooo 

$35,200 

$21,000 

$240,000 

7. Install parking apron security $3,000 
floodlighting 

! 

8. Install new rotating beacon $7,500 
! 

9. $7,200 Light the existing wind cone and 
construct a new segmented circle 
(remove the existing secondary 
wind cone adjacent to the apron) 

$20,900 

$9,500 

$33,440 

$19,950 

$228,000 

$1,100 

$5oo 

$1,760 

$1,050 

$12,000 

$2,850 $150 

i 

$7,125 $375 
I 

$6,840 $360 
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10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

19. 

20. 

Provide engineering services during 
construction 

Prepare architectural and 
engineering construction plans and 
specifications for a 250 square foot 
Terminal Building, onsite potable 
water system and a sanitary sewage 
disposal system 

Construct the potable water system 
(25,000 gallon storage) and sanitary 
sewer disposal system 

Construct the Terminal Building 
(may be located within or as an 
addition to the secured aircraft 
storage hangar) 

Provide engineering services during 
construction 

Prepare engineering plans for site 
grading and development of an 
airport campground with restroom 
facilities 

Construct the campground and 
restroom facilities 

Provide engineering services during 
construction 

Prepare engineering construction 
plans and specifications for 
application of pavement 
preservative seal coating and 
marking of the taxiway and apron 
pavements 

Apply pavement preservative seal 
coat to the taxiway and apron 
pavements 

Apply center line markings and 
hold line to existing taxiway 
pavement 

Estimated Cost and Funding Source 

$26,000 

$20,000 

$150,000 

$10,000 

$18,000 

$5,0O0 

$20,000 

$5,000 

$5,000 

$6,000 

$1,3oo 

$24,700 

$19,000 

$142,500 

$9,500 

$17,100 

$4,750 

$19,000 

$4,750 

$4,750 

$5,700 

$1,235 

$1,300 

$1,000 

$7,500 

$500 

$90O 

$250 

$1,000 

$250 

$250 

$300 

$65 
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Section 7: Financial Plan 

21. Apply center line and tiedown 
markings to existing apron 
pavement 

22. 

23. 

24. 

25. 

26. 

Provide engineering services during 
construction 

Prepare engineering construction 
plans and specifications for 
installation of PAH at Runway 6 
and 24 approach ends 

Install PAPI at Runway 6 and 24 
approach ends 

Provide engineering services during 
construction 

Prepare engineering construction 
plans and. specifications for 
rehabilitation of the existing barbed 
wire property line fencing 

Estimated Cost and Funding Source 

construcdon 

$900 

$5,000 

$5,000 

$40,000 

$5,000 

$2,000 

$855 

$4,750 

$4,750 

$38,000 

$4,750 

$1,900 

27. Rehabilitate property line fencing $20,000 $19,000 
I ! 

28. Provide engineering services during $4,000 $3,800 

TOTAL - SHORT TERM $704,100 

$45 

$250 

$250 

$2,000 

$250 

$1oo 

$1,000 

$200 

$668,895[ $35,205 

Note: All  costs are in 1998 dollars. 
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Section 7: Financial Plan 

C A P I T A L  I M P R O V E M E N T  P R O G R A M  - 1999.2020 
F u n d i n g  Sources: A D O T  & Sponsor  

I N T E R M E D I A T E  T E R M  2006.2010 

Estimated Cost and Funding Source 

; Sponsor Total State (95%) , 

1. 

. 

Prepare construction plans and 
specifications for widening of 
Runway 6-24, relocation of the 
existing apron access to taxiway, 
and construction of MITL-lighted 
"jug handle" turnarounds at each 
runway end. 

Widen Runway 6-24 (4,600' long) 
from 60' to 75' pavement width 

Construct MITL4ighted "jug 
handle" turnarounds at each 
runway end 

. 

$25,O00 

$150,000 

$85,O0O 

$23,750 

$142,500 

$80,750 

$1,250 

$7,500 

$4,250 

4. Relocate apron access taxiway $25,000 $23,750 $1,250 

5. Provide engineering services during $30,000 $28,500 $1,500 
construction 

6. Prepare Environmental Assessment $60,000 $57,000 $3,000 
(ERA) for the proposed extension of 
Runway 6-24 

7. $35,000 $33,250 $1,750 

$75,000 

Prepare construction plans and 
speci~cations for acquisition of land 
in fee for runway extension, 
property line fencing, extension of 
Runway 6-24, relocation of PAPI, 
extension of MIRL lighting, and 
construction of MITL-lighted "jug 
handle" turnaround at the new 
runway end 

18. 

9.  

$71,250 

$14,250 

Acquire land in fee for runway 
extension 

Extend property line fencing to 
encompass the new land 
acquisitions 

$15,000 

$3,750 

$7501 

! 
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Section 7: Financial Plan 

10. 

11. 

Construct 1,500'x75' paved 
extension of Runway 6-24 

Extend existing MIP, L system and 
relocate threshold lights 

12. Relocate existing PAPI system 

13. 

14. 

15. 

Construct new MITL4ighted "jug 
handle" turnaround 

Provide engineering services during 
construction 

Prepare construction plans and 
specifications for a new aircraft 
parking apron 

16. Construct new aircraft parking 
apron 

17. Provide engineering services 
during construction 

TOTAL- INTERMEDIATE TERM 

Estimated Cost and Funding Source 

$225,000 

$10,000 

$5,000 

$85,000 

$45,000 

$4,000 

$45,000 

$5,000 

$924,000 

$213,750 

$9,500 

$4,750 

$80,750 

$42,750 

$3,800 

$42,750 

$4,750 

$877,800 

| 

I I  

$11,250 

i ,  

$500 

$250 

$4,250 

$2,250 

$200 

$2,2501 

$250 

$46,200 

Note: All  costs are in 1998 dollars. 
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Section 7: Financial Plan 

C A P I T A L  I M P R O V E M E N T  P R O G R A M  - 1999-2020 
Funding  Sources: A D O T  & Sponsor 

L O N G  T E R M  2011.2020 

Estimated Cost and Funding Source 
l 

Total State (95%) Sponsor (5 %) 
I ! 

1. Prepare Environmental Assessment $60,000 $57,000 $3,000 
(EA) for the proposed new 
crosswind Runway 2-20 

2. Prepare construction plans and $55,000 $52,250, $2,750 

. 

. 

. 

specifications for additional land 
acquisition, and for construction of 
a new 4,900'x120' graded crosswind 
Runway 2-20 

Acquire land in fee for Runway 2- 
20 construction 

Construction new 4,900'x120' 
graded crosswind Runway 2-20 
(including excavation) 

Provide engineering services during 
construction 

TOTAL - LONG TERM 

$125,000 

$1,000,000 

$65,000 

$1,305,000 

$118,750 

$950,000 

$61,750 

$1,239,750 

$6,250 

$50,000 

$3,250 

$65,250 

Note: All  costs are in 1998 dollars. 
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